Change Order No. 2
Preston Manor Sanitary Sewer Replacement
December 02, 2008

PRESTON MANOR SANITARY SEWER REPLACEMENT
CIP 04-0019 BID NUMBER: 0804-041
$218,381.00 CONTRACT DATE: June 17,2008

PROJECT:
PROJECT NUMBER:
CONTRACT AMOUNT:
DATE: November 18, 2008
CONTRACTOR:

Dowager Utility Construction, Ltd.
2464 Manana Drive

Dallas, Texas 75220

Phone: (972) 931-1263

Fax: (972) 931-2047

You are directed to make the changes noted below in the subject Contract:

CITY OF FRISCO:

By:
Name: George Purefoy, City Manager
Dated:

NATURE OF CHANGES:

This change order matches final pay quantities with actual field quantities to close out the contract:

1. Revise quantity of trench safety to equal length of pipe installed; no change in contract amount.
2. Revise quantity 8" PVC sanitary sewer pipe installed; no change in contract amount.

3. Revise quantity and unit of measurement for manholes removed; no change in contract amount.
4. Adjust the length of wire fence installed and revise final cost of bid item.
5. Adjust the quantity of drop inlet for removal only; replacement was not needed and revise cost.
6. Adjustment of the square yards of concrete flume removed and replaced and revise cost.

CONTRACT AMOUNT, PREVIOUS: $247,936.47
QUANTITY Unit Prior Revised
Item No.| Orig. | Rev. | Units Description Cost | Total Cost | Total Cost | Change in Cost
1 1491 | 1681 | LF |Trench Safety $1.00{ $1,681.00] $1,681.00 $0.00
5 15 | 205 | LF |8" pvc Sanitary Sewer $60.00] $12,300.00] $12,300.00 $0.00
6 3 8 EA |Remove existing manholes $650.00] $5,200.00] $5,200.00 $0.00L
Remove & replace chain ,
15 280 | 140 | LF [link fence $18.00] $5,040.00f $2,520.00 ($2,520.00)}
Remove & replace 4-wire
17 730 | 365 | LF |[fence $15.00] $10,950.00] $5,475.00 ($5,475.00))
Remove and replace drop
18 1 0.5 | EA |inlet , $2,000.00f $2,000.00[ $1,000.00 ($1,000.00)}
Remove & teplace concrete
19 55 22 SY [flume $50.00] $2,750.00] $1,100.00 ($1,650.00)}
Total Cost of Change Order = ($10,645.00)
CONTRACT AMOUNT, REVISED per CHANGE ORDER NUMBER TWO: $237,291.47




Change Order No. 2
Preston Manor Sanitary Sewer Replacement
December 02, 2008

These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to this Change Order: $247,936.47
Net decrease resulting from this Change Order: ($10,645.00)|
Contract Price Including this Change Order: $237,291.47
Substantial Completion Date Prior to this Change Order: November 20, 2008
Change in Contract Time, Calendar Days: zero (0) calendar days
Substantial Completion Date Resulting from this Change Order:: November 20, 2008

The Above Changes are Approved:

CITY OF FRISCO:_
By: /%ﬂ/
/

Name: Elizabeth Metting, P.E.

Title:  Assistant Director / City Engineer

DOWAGER UTILITY CONSTRUCTION. INC.

By: \A/ﬂ/ﬂj C/OOGM
vome 52 Waedol)

Title: Pf‘a;; ec + HaM%e«/



